COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2011

ESTI MATE SUMVARY 14:16: 28
CONTI D: C17679- ALT ESTI MATE NO 0015 PROG SPEC YR 2005
PCN. 17679- ALTBI D3 COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 288.0 DAYS TI ME ALLOW 440 WORK DAYS
US85/ G- 470: | NTERCHANGE FLYOVER PERCENT TI ME: 65. 45 ORI G TI ME ALLOW 440 WORK DAYS

PRQJIECT NO ES6 0852-103 - CONCRETE ALT
US85/ G- 470: | NTERCHANGE FLYOVER - CONCRETE ALT

NAVE OF ROAD: US 85 / G470
PRQIECT COUNTI ES: DOUGLAS, REGQ ON 6
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 02/ 2011 DATE TI ME STARTED 06/ 14/ 2010
ONE PLAI N VI EW RD DATE LET 03/ 18/ 2010 DATE WORK BEGAN 06/ 14/ 2010
DATE AWARDED 04/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 19/ 2010 DATE ACCEPTED
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 06/ 14/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 19, 044, 437. 78 PARTI Cl PATI NG $  15,140,079.25 $ 1, 668, 598. 45
AWARD PROJECT AM: $ 17,172, 771. 47 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 79. 50% TOTAL EARNI NGS 15, 140, 079. 25 1,668, 598. 45
FUNDS AVAI LABLE: $  3,904,358.53 STOCKPI LED MATERI ALS 91, 487. 31 0.00

GROSS EARNI NGS 15, 231, 566. 56 1, 668, 598. 45
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -257,591.57 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 14, 973, 974. 99 1, 668, 598. 45

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 14, 973, 974. 99 1, 668, 598. 45

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE $ 166850845

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00010 *Renoval of Tree 159. 000 159. 000
EACH 0. 000 0. 00
260. 00000 159. 000 41, 340. 00
0015 202-00019 *Renoval of Inlet 9. 000 9. 000
EACH 0. 000 0. 00
770. 00000 9. 000 6, 930. 00
0020 202-00021 *Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
660. 00000 1. 000 660. 00
0025 202- 00026 *Rermoval of Slope and Ditch Paving 1, 144. 000 1, 144. 000
SY 0. 000 0. 00
5.10000 1, 144. 000 5, 834. 40
0030 202- 00035 *Renoval of Pipe 2, 056. 000 1, 658. 000
LF 0. 000 0. 00
13. 50000 1, 658. 000 22,383.00
0035 202- 00090 *Renoval of Delineator 42. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0040 202-00155 *Renoval of Wall 142. 000 142. 000
LF 0. 000 0. 00
42. 00000 142. 000 5, 964. 00
0045 202- 00200 *Renoval of Sidewal k 3, 085. 000 3, 085. 000
SY 0. 000 0. 00
3. 55000 3, 085. 000 10, 951. 75
0050 202-00201 *Renoval of Curb 43. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0055 202- 00203 *Renoval of Curb and CQutter 307. 000 307. 000
LF 0. 000 0. 00

5. 10000 307. 000 1, 565. 70



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00210 *Rermoval of Concrete Pavenent 7, 268. 000 4,941. 000
SY 0. 000 0. 00
5.10000 4,941. 000 25,199. 10
0065 202-00215 *Removal of Concrete Pavenent (Pl aning) 2, 757. 000 0. 000
SY 0. 000 0. 00
5. 85000 0. 000 0. 00
0070 202-00220 *Renoval of Asphalt Mat 2,580. 000 2,580. 000
SY 0. 000 0. 00
3. 05000 2,580. 000 7,869. 00
0075 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 106. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 7, 705. 000 7,705. 000
SF 0. 000 0. 00
0. 80000 7, 705. 000 6, 164. 00
0085 202-00805 *Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0090 202-00810 *Renoval of G ound Sign 5. 000 4. 000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0095 202-00821 *Renoval of Sign Panel 6. 000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0100 202-01000 *Renoval of Fence 3, 354. 000 3, 354. 000
LF 0. 000 0. 00
0.51000 3, 354. 000 1, 710. 54
0105 202-01130 *Renoval of Quardrail Type 3 690. 000 690. 000
LF 0. 000 0. 00
2.85000 690. 000 1, 966. 50
0110 202-01140 *Renoval of Quardrail Type 4 551. 000 541. 000
LF 0. 000 0. 00
8.10000 541. 000 4,382. 10



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
260. 00000 1. 000 260. 00
0120 203- 00060 *Enbankment Material (Conplete In Place) 51, 721. 000 50, 118. 000
cY 1, 356. 000 6, 169. 80
4. 55000 51, 474. 000 234, 206. 70
0125 203- 00062 *Enbankment Material (Conplete In Place) (Special) 15, 132. 000 12,773. 000
cY 1, 000. 000 10, 600. 00
10. 60000 13, 773. 000 145, 993. 80
0130 203-01100 *Proof Rolling 8. 000 6. 500
HOUR 0. 000 0. 00
100. 00000 6. 500 650. 00
0135 203-01597 *Pot hol i ng 244. 000 227.000
HOUR 17. 000 3,230. 00
190. 00000 244.000 46, 360. 00
0140 206- 00000 *Structure Excavation 22,876. 000 21, 258. 000
CY 1, 340. 000 4,020. 00
3. 00000 22,598. 000 67, 794. 00
0145 206- 00100 *Structure Backfill (dass 1) 37, 035. 000 32, 290. 000
CY 4,745. 000 71,175. 00
15. 00000 37, 035. 000 555, 525. 00
0150 206- 00360 Mechani cal Rei nforcenent of Soil 25, 675. 000 21, 648. 000
CY 4,027. 000 100, 675. 00
25. 00000 25, 675. 000 641, 875. 00
0150 MATERI AL ALLOMNCE Mechani cal Rei nforcenent O Soil 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0150 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0150 MATERI AL ALLOMNCE Mechani cal Rei nf orcenent of Soil 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 206- 01000 *Bed Course Materi al 179. 000 164. 000
CY 0. 000 0. 00
30. 00000 164. 000 4,920. 00
0160 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0165 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0170 207-00205 *Topsoi | 5,212. 000 1, 649. 000
cY 1, 000. 000 1, 770. 00
1. 77000 2, 649. 000 4,688.73
0175 207-00210 *St ockpi | e Topsoi | 5,212. 000 5,212. 000
CY 0. 000 0. 00
1. 00000 5,212. 000 5,212.00
0180 208-00002 *Erosion Log (12 Inch) 11, 900. 000 5, 000. 000
LF 70. 000 245. 00
3. 50000 5, 070. 000 17, 745. 00
0185 208-00020 *Silt Fence 17, 600. 000 9, 110. 000
LF 0. 000 0. 00
0. 80000 9, 110. 000 7,288. 00
0190 208-00034 *Gravel Bag 2,110. 000 1, 035. 000
LF 0. 000 0. 00
5. 50000 1, 035. 000 5,692.50
0195 208-00045 *Concrete Washout Structure 8. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0200 208- 00070 *Vehi cl e Tracking Pad 49. 000 33. 000
EACH 2.000 2,400. 00
1, 200. 00000 35. 000 42, 000. 00
0205 208-00103 *Renoval and Disposal of Sedinent (Labor) 234. 500 155. 500
HOUR 79. 000 2,765.00
35. 00000 234.500 8, 207. 50



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 208-00105 *Removal and Di sposal of Sedinent (Equipment) 100. 000 9. 500
HOUR 11. 000 1, 375. 00
125. 00000 20. 500 2,562.50
0215 208- 00206 *Erosion Control Supervisor 420. 000 253. 000
DAY 20. 000 700. 00
35. 00000 273. 000 9, 555. 00
0220 209- 00200 *Ti me- Rel eased Water Product 47.000 0. 000
EACH 25. 000 300. 00
12. 00000 25. 000 300. 00
0225 210-00810 *Reset Ground Sign 12. 000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
0230 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0235 210-00830 *Reset Traffic Signal Face 4. 000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0240 210-01180 *Reset CQuardrail (Special) 3, 105. 000 1, 700. 000
LF 0. 000 0. 00
8. 15000 1, 700. 000 13, 855. 00
0245 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0250 210-04010 *Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0255 210- 04020 *Modi fy Inlet 4.000 4. 000
EACH 0. 000 0. 00
2,200. 00000 4. 000 8, 800. 00
0260 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 212-00006 *Seedi ng (Native) 17. 000 4.900
ACRE 2.620 759. 80
290. 00000 7.520 2,180. 80
0270 212-00032 *Soi | Condi tioning 17. 000 3.130
ACRE 1.310 1, 048. 00
800. 00000 4. 440 3,552.00
0275 213-00002  *Muil ching (Weed Free Hay) 17. 000 2. 450
ACRE 0. 000 0. 00
270. 00000 2.450 661. 50
0280 213-00009 *Fl exi ble G owth Medi um 10. 000 3.200
ACRE 0. 000 0. 00
2,150. 00000 3. 200 6, 880. 00
0285 213-00061 *Mil ch Tackifier 1, 700. 000 290. 000
LB 0. 000 0. 00
1. 80000 290. 000 522. 00
0290 213-00100 *Soi | Bi nder 17. 000 6. 600
ACRE 1. 300 780. 00
600. 00000 7.900 4,740. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0300 214-00220 *Deci duous Tree (2 Inch Caliper) 23.000 0. 000
EACH 10. 000 3, 500. 00
350. 00000 10. 000 3, 500. 00
0305 214- 00504 *Evergreen Tree (4 Foot) (Ball and Burlap) 24.000 0. 000
EACH 15. 000 4, 500. 00
300. 00000 15. 000 4, 500. 00
0310 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 53, 724. 000 8, 458. 000
SY 6, 342. 000 8, 244. 60
1. 30000 14, 800. 000 19, 240. 00
0315 217-00020 *Her bi ci de Treat nent 15. 000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 304- 06007 *Aggregat e Base Course (C ass 6) 4, 223.000 3, 666. 000
CY 0. 000 0. 00
20. 00000 3, 666. 000 73, 320. 00
0325 304- 09000 *Aggregat e Base Course (Special) 1, 228. 000 0. 000
CY 1, 228. 000 40, 524. 00
33. 00000 1, 228. 000 40, 524. 00
0330 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 314. 000 314. 000
TON 0. 000 0. 00
99. 00000 314. 000 31, 086. 00
0335 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3, 820. 000 0. 000
TON 2,363. 010 186, 677. 79
79. 00000 2,363. 010 186, 677. 79
0340 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 8, 248. 000 4,368. 870
TON 3,492. 660 143, 199. 06
41. 00000 7,861.530 322,322.73
0345 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 422.000 0. 000
TON 0. 000 0. 00
55. 50000 0. 000 0. 00
0350 411-10255 *Enul sified Asphalt (Sl ow Setting) 3,472.000 787.000
GAL 2, 685. 000 7,034.70
2.62000 3,472.000 9, 096. 64
0355 412- 00600 *Concrete Pavenent (6 |nch) 297. 000 297. 000
SY 0. 000 0. 00
51. 00000 297. 000 15, 147. 00
0360 420-00103 *CGeotextile (Erosion Control) (dass 2) 1, 798. 000 0. 000
SY 1, 712. 000 3,424.00
2. 00000 1, 712. 000 3,424.00
0365 502- 00460 Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0370 502-11274 Steel Piling (HP 12x74) 940. 000 940. 000
LF 0. 000 0. 00
57. 00000 940. 000 53, 580. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 503-00000 *& ound | npr ovenent 33, 556. 000 33, 556. 000
SF 0. 000 0. 00
11. 00000 33, 556. 000 369, 116. 00
0380 503-00042 *Drilled Caisson (42 Inch) 39. 000 0. 000
LF 39. 000 11, 700. 00
300. 00000 39. 000 11, 700. 00
0385 503-00048 *Drilled Caisson (48 Inch) 66. 000 0. 000
LF 66. 000 18, 150. 00
275. 00000 66. 000 18, 150. 00
0390 504- 04420 Precast Panel Facing 46, 431. 000 46, 431. 000
SF 0. 000 0. 00
25. 00000 46, 431. 000 1, 160, 775. 00
0390 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0390 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0390 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0395 506-00209 *Riprap (9 Inch) 58. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0. 00
0400 507- 00000 *Concrete Slope and Ditch Paving 67. 000 54. 100
CcY 0. 000 0. 00
225. 00000 54. 100 12,172.50
0405 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 129. 000 91. 600
CcY 0. 000 0. 00
235. 00000 91. 600 21, 526. 00
0410 514-00000 Pi pe Railing 770. 000 770. 000
LF 0. 000 0. 00

100. 00000 770. 000 77,000. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 515-00120 *Wat er proof i ng (Menbr ane) 664. 000 0. 000
SY 661. 000 6, 907. 45
10. 45000 661. 000 6, 907. 45
0420 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 76. 000
LF 0. 000 0. 00
200. 00000 76. 000 15, 200. 00
0425 601-01050 Concrete Class B (Vall) 201. 000 201. 000
CcY 0. 000 0. 00
500. 00000 201. 000 100, 500. 00
0430 601- 03040 *Concrete O ass D (Bridge) 399. 000 399. 000
CcY 0. 000 0. 00
510. 00000 399. 000 203, 490. 00
0435 601-03050 *Concrete Cass D (Wll) 2,017. 000 1, 444. 000
cY 34. 000 17, 340. 00
510. 00000 1, 478. 000 753, 780. 00
0440 601-40400  *Structural Concrete Stain 11, 727. 000 653. 000
SY 0. 000 0. 00
7.30000 653. 000 4,766. 90
0445 602- 00000 *Rei nf orcing Steel 188, 227. 000 187, 375. 000
LB 0. 000 0. 00
0. 70000 187, 375. 000 131, 162. 50
0450 602- 00020 *Reinforcing Steel (Epoxy Coated) 194, 936. 000 108, 708. 000
LB 5,174.000 3,983.98
0. 77000 113, 882. 000 87, 689. 14
0455 603-01180 *18 Inch Reinforced Concrete Pipe 921. 000 921. 000
LF 0. 000 0. 00
41. 00000 921. 000 37,761. 00
0460 603-01240 *24 Inch Reinforced Concrete Pipe 2, 309. 000 2, 309. 000
LF 0. 000 0. 00
50. 00000 2,309. 000 115, 450. 00
0465 603- 01300 *30 Inch Reinforced Concrete Pipe 376. 000 376. 000
LF 0. 000 0. 00
65. 00000 376. 000 24, 440. 00



CONTI D C17679- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0470 603-01360 *36 I nch Reinforced Concrete Pipe 358. 000 341. 000
LF 0. 000 0. 00
92. 00000 341. 000 31, 372. 00
0475 603- 01420 *42 Inch Reinforced Concrete Pipe 1, 603. 000 1, 597. 000
LF 0. 000 0. 00
104. 00000 1, 597. 000 166, 088. 00
0480 603-01480 *48 Inch Reinforced Concrete Pipe 182. 000 150. 000
LF 0. 000 0. 00
125. 00000 150. 000 18, 750. 00
0485 603- 02480 *60x38 I nch Reinforced Concrete Pipe Elliptical 132. 000 132. 000
LF 0. 000 0. 00
150. 00000 132. 000 19, 800. 00
0490 603-05018 *18 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
740. 00000 3. 000 2,220.00
0495 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0500 603- 05048 *48 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0505 603-82016 *16 Inch Ductile Iron Pipe 120. 000 120. 000
LF 0. 000 0. 00
360. 00000 120. 000 43, 200. 00
0510 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0515 604-00310 *Inlet Type C (10 Foot) 8. 000 6. 000
EACH 0. 000 0. 00
2, 800. 00000 6. 000 16, 800. 00
0520 604-00315 *Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
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PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 604- 00510 *Inlet Type D (10 Foot) 2. 000 1.000
EACH 0. 000 0. 00
3, 400. 00000 1.000 3, 400. 00
0530 604- 00550 *Inlet Type D (Special) 3. 000 3. 000
EACH 0. 000 0. 00
5, 900. 00000 3. 000 17,700. 00
0535 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0540 604- 20000 *Qutlet Structure 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
0545 604- 25000 *Vane Grate Inlet Special 6. 000 6. 000
EACH 0. 000 0. 00
6, 150. 00000 6. 000 36, 900. 00
0550 604- 25010 *Vane Grate Inlet (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 300. 00000 3. 000 12, 900. 00
0555 604- 25015 *Vane Grate Inlet (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 800. 00000 1.000 5, 800. 00
0560 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,100. 00000 3. 000 12, 300. 00
0565 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0570 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0575 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00

1, 900. 00000 1. 000 1, 900. 00
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PCN: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0580 604-30010 *Manhol e Sl ab Base (10 Foot) 17. 000 17. 000
EACH 0. 000 0. 00
2,900. 00000 17. 000 49, 300. 00
0585 604-30015 *Manhol e Sl ab Base (15 Foot) 5. 000 4. 000
EACH 0. 000 0. 00
4, 400. 00000 4. 000 17, 600. 00
0590 604-30020 *Manhol e Sl ab Base (20 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 500. 00000 5. 000 27,500. 00
0595 605- 85000 *Surface Sand Filter 6, 030. 000 0. 000
SF 6, 030. 000 4,281. 30
0. 71000 6, 030. 000 4,281. 30
0600 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,202. 000 137.500
LF 850. 000 10, 030. 00
11. 80000 987. 500 11, 652. 50
0605 606-00710 *Quardrail Type 7 (Style CA) 78. 000 61. 500
LF 0. 000 0. 00
45. 00000 61. 500 2,767.50
0610 606-00716 *Quardrail Type 7 (Style CA) (Special) 4,742.000 0. 000
LF 3, 988. 000 251, 244. 00
63. 00000 3, 988. 000 251, 244. 00
0615 606-00730  *Guardrail Type 7 (Style CD) 10. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0620 606-00741 *Quardrail Type 7 (Style CE) (Special) 77.000 0. 000
LF 77.000 6, 930. 00
90. 00000 77.000 6, 930. 00
0625 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 3. 000 1, 665. 00
555. 00000 3. 000 1, 665. 00
0630 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 1. 000 1, 020. 00
1, 020. 00000 1. 000 1, 020. 00
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PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0200 ROADVWAY
0635 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 1, 645. 00
1, 645. 00000 1. 000 1, 645. 00
0640 606- 02005 *End Anchor age (Fl ared) 6. 000 1. 000
EACH 2.000 2,880. 00
1, 440. 00000 3. 000 4,320. 00
0645 606-10705 *Bridge Rail Type 7 (Special) 3, 060. 000 0. 000
LF 1, 368. 000 116, 280. 00
85. 00000 1, 368. 000 116, 280. 00
0650 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0655 607-00010 *Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
142. 00000 0. 000 0. 00
0660 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 784. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0. 00
0665 607-11580 *Fence (Tenporary) 4, 932. 000 4,932. 000
LF 0. 000 0. 00
2. 05000 4,932. 000 10, 110. 60
0670 607-53137 *Fence Chain Link (Special) (36 Inch) 256. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0675 607-60316 *16 Foot Gate Twin 1. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0680 608- 00000 *Concrete Sidewal k 127. 000 87. 000
SY 0. 000 0. 00
30. 00000 87. 000 2,610. 00
0685 608-00010 *Concrete Curb Ranp 27.000 27.000
SY 0. 000 0. 00
100. 00000 27.000 2,700. 00
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PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14:16: 28
CURRENT PREV QTY/ AMOUNT
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UNI T PRI CE
CAT NO0200 ROADWAY
0690 608-00026 *Concrete Bikeway (6 |nch) 2,803. 000 1, 881. 000
SY 0. 000 0. 00
31. 00000 1, 881. 000 58, 311. 00
0695 609-20010 *Curb Type 2 (Section B) 352. 000 0. 000
LF 0. 000 0. 00
12. 15000 0. 000 0. 00
0700 609-21010 *Qurb and Gutter Type 2 (Section I|-B) 215. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0705 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 221. 000 221. 000
LF 0. 000 0. 00
13. 95000 221. 000 3,082. 95
0710 610- 00030 *Medi an Cover Material (Concrete) 667. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0715 612-00001  *Delineator (Type I) 36. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0720 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0725 612-00003  *Delineator (Type II1) 13. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0730 612-00021 *Del i neator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0735 613-00100 *1 Inch Electrical Conduit 220. 000 71. 000
LF 122. 000 1, 220. 00
10. 00000 193. 000 1, 930. 00
0740 613-00150 *1-1/2 Inch El ectrical Conduit 7,032. 000 0. 000
LF 7,032. 000 41, 840. 40
5. 95000 7,032. 000 41, 840. 40



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0200 ROADWAY

0745 613-00200 *2 Inch Electrical Conduit 4, 690. 000 2,113. 000
LF -1,621.000 - 16, 210. 00
10. 00000 492. 000 4,920. 00
0750 613- 00206 *2 Inch Electrical Conduit (Bored) 536. 000 536. 000
LF 0. 000 0.00
8. 50000 536. 000 4,556. 00
0755 613-01200 *2 Inch BElectrical Conduit (Plastic) 9, 280. 000 330. 000
LF 4, 168. 000 25, 216. 40
6. 05000 4, 498. 000 27,212.90
0760 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 825. 000 1, 825. 000
LF 0. 000 0.00
7.00000 1, 825. 000 12, 775. 00
0765 613-07000 *Pul | Box (Special) 60. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0.00
0770 613-07023 *Pul | Box (24"x36"x24") 2. 000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0775 613-07040 *Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0780 613-10000 *Wring 1. 000 0. 200
LS 0. 000 0.00
30, 000. 00000 0. 200 6, 000. 00
0785 613-16000 *Lunminaire (Special) 58. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00
0790 613-30005 *Light Standard and Luninaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0.00
2, 900. 00000 0. 000 0.00
0795 613-34350 *Light Standard Metal (35 Foot) 22.000 0. 000
EACH 0. 000 0.00

3, 150. 00000 0. 000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NO0200 ROADWAY

0795 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) 58, 905. 020
NCU 0. 000 0. 00
1. 00000 58, 905. 020 58, 905. 02
0800 613-40000 *Concrete Foundation Pad 3. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0805 613-40010 *Li ght Standard Foundati on 24.000 4.000
EACH 6. 000 3, 900. 00
650. 00000 10. 000 6, 500. 00
0810 613-50100 *Lighting Control Center 3. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0815 613-50210 *Tenporary Lighting 1. 000 0. 750
LS 0. 000 0. 00
5, 000. 00000 0. 750 3, 750. 00
0820 613-70150 *Luminaire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0820 MATERI AL ALLOMANCE Luni naire Hi gh Pressure Sodi um (150 3, 349. 940
Wat t
) NCU 0. 000 0. 00
1. 00000 3, 349. 940 3,349.94
0825 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 22.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0825 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 7,259. 750
Wat t
) NCU 0. 000 0. 00
1. 00000 7,259. 750 7,259.75
0830 614-00011 *Sign Panel (dass I) 8. 000 7.500
SF 0. 000 0. 00
20. 00000 7.500 150. 00
0835 614-00012 *Sign Panel (Oass I1) 45. 000 9. 200
SF 0. 000 0. 00

23. 00000 9. 200 211. 60
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0840 614-00013 *Sign Panel (Oass Ill) 673. 000 0. 000
SF 224.000 6, 720. 00
30. 00000 224.000 6, 720. 00
0845 614-00612 *Steel Sign Post (W6x12) 24.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0850 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 56. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0855 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0860 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0865 614- 07105 *Modi fication of Sign Legend 1. 000 1. 000
EACH 0. 000 0. 00
175. 00000 1. 000 175. 00
0870 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 2.000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0875 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0880 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch D aneter) 2.000 0. 000
EACH 1. 000 28, 000. 00
28, 000. 00000 1. 000 28, 000. 00
0885 614- 72875 *Loop Detector Wre 800. 000 0. 000
LF 212. 000 636. 00
3. 00000 212. 000 636. 00
0890 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
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CAT NO0200 ROADVWAY
0895 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 4. 000 0. 000
EACH 4.000 20, 000. 00
5, 000. 00000 4. 000 20, 000. 00
0900 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0900 MATERI AL ALLOMNCE | npact Attenuat or 2.000
NCU 0. 000 0. 00
10, 986. 30000 2.000 21,972. 60
0905 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0910 614-87011 *Fi ber Optic Cable (Single Mde) (24 Fiber) 410. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0915 614-87020 *Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0. 500
LS 0. 000 0. 00
3, 200. 00000 0. 500 1, 600. 00
0925 614-87499 *Fi ber Optic Cable (Single Mde) (Install Only) 4, 000. 000 3, 400. 000
LF 0. 000 0. 00
1. 60000 3, 400. 000 5, 440. 00
0930 618-00163 Prestressed Concrete | (BT63) 631. 000 631. 000
LF 0. 000 0. 00
210. 00000 631. 000 132, 510. 00
0935 621-00450 *Det our Pavenent 4, 240. 000 3, 254. 000
SY 0. 000 0. 00
31. 00000 3, 254. 000 100, 874. 00
0940 622-00024 *Entry Sign 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
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0945 625- 00000 *Construction Surveying 1. 000 0. 840
LS 0. 050 7,500. 00
150, 000. 00000 0. 890 133, 500. 00
0950 626- 00000 *Mobi | i zati on 1. 000 0.941
LS 0. 000 0. 00
L, 650, 000. 00000 0.941 1, 552, 650. 00
0955 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
25, 000. 00000 0. 500 12, 500. 00
0960 627-00001 *Pavenent Mar ki ng Pai nt 136. 200 136. 200
GAL 0. 000 0. 00
24. 00000 136. 200 3, 268. 80
0965 627-00005 *Epoxy Pavenent MarKking 76. 000 31. 000
GAL 0. 000 0. 00
52. 00000 31. 000 1,612. 00
0970 627-00025 *4 1 nch Pavenent Marking Tape (Renovabl e) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0975 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 5, 363. 000 0. 000
SF 0. 000 0. 00
8. 30000 0. 000 0. 00
0980 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 239. 000 110. 500
|
) SF 0. 000 0. 00
12. 00000 110. 500 1, 326. 00
0985 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 142. 000 48. 000
SF 0. 000 0. 00
9. 00000 48. 000 432. 00
0990 628-00001 *Bridge G rder and Deck Unit 1. 000 0. 700
EACH 0. 300 45, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0995 629-01002  *Survey Monunent (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
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1000 629-01005  *Survey Monument (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
1005 629-01006  *Survey Monument (Type 6) 3.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
1010 629-01011  *Survey Monunent (Type 1A) 13. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
1015 629-01110 *Locat e Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
1020 630-00000  *Fl aggi ng 8, 800. 000 6, 282. 500
HOUR 382. 500 6, 885. 00
18. 00000 6, 665. 000 119, 970. 00
1025 630- 00003 *Uni forned Traffic Control 435. 500 399. 000
HOUR 36. 500 2,372.50
65. 00000 435. 500 28, 307. 50
1030 630- 00007 *Traffic Control Inspection 176. 000 108. 000
DAY 11. 000 550. 00
50. 00000 119. 000 5, 950. 00
1035 630-00012 *Traffic Control Management 440. 000 269. 000
DAY 19. 000 7,125.00
375. 00000 288. 000 108, 000. 00
1040 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
1045 630- 80336 *Barricade (Type 3 MB) (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
1050 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
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1055 630-80341 *Construction Traffic Sign (Panel Size A) 224. 000 183. 600
EACH 0. 000 0. 00
35. 00000 183. 600 6, 426. 00
1060 630- 80342 *Construction Traffic Sign (Panel Size B) 88. 000 79. 200
EACH 0. 000 0. 00
35. 00000 79. 200 2,772.00
1065 630- 80344 *Construction Traffic Sign (Special) 315. 500 283. 950
SF 0. 000 0. 00
30. 00000 283. 950 8,518. 50
1070 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
3, 000. 00000 3. 600 10, 800. 00
1075 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 3. 600 4,320. 00
1080 630- 80359 *Portabl e Message Sign Panel 28. 000 27.000
DAY 1. 000 50. 00
50. 00000 28. 000 1, 400. 00
1085 630- 80360 *Drum Channel i zi ng Devi ce 165. 000 148. 500
EACH 0. 000 0. 00
15. 00000 148. 500 2,227.50
1090 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1095 630-80370 Concrete Barrier (Tenporary) 12, 924. 000 11, 631. 600
LF 0. 000 0. 00
11. 00000 11, 631. 600 127, 947. 60
1100 630-80380 *Traffic Cone 360. 000 324. 000
EACH 0. 000 0. 00
7.00000 324. 000 2,268. 00
1105 630-85010 *] npact Attenuator (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
3, 000. 00000 5. 400 16, 200. 00
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1110 630-85041 *Mobi | e Attenuator 45. 000 38. 000
DAY 7.000 2,100. 00
300. 00000 45. 000 13, 500. 00
1115 700-70002 F/ A ANTI CI PATED CMD 500, 207. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70010 F/ A M nor Contract Revisions 451, 584. 670 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700- 70012 F/ A Asphalt Pavenent |ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700-70016 F/ A Fuel Cost Adj ustnent 150, 000. 000 25, 495. 540
FA 16, 446. 960 16, 446. 96
1. 00000 41, 942. 500 41, 942. 50
1140 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700- 70022 F/ A QIT Col orado Training Program 9, 000. 000 6, 307. 200
FA 0. 000 0. 00
1. 00000 6, 307. 200 6, 307. 20
1150 700-70023 F/ A On- The-Job Trai nee 2, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70074  F/A Cbtain Power from 27, 166. 000 27, 166. 000
FA 0. 000 0.00
1. 00000 27,166. 000 27,166. 00
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1165 700-70380 F/ A Erosion Control 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700- 70589 F/ A Environmental Health & Safety Managenent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 625- 00001 Construction Surveying (Hourly) Construction Surveying 36. 000 36. 000
Hour
( ) HOUR 0. 000 0. 00
135. 00000 36. 000 4, 860. 00
1210 203-01510 Backhoe 91. 000 91. 000
HOUR 0. 000 0. 00
120. 00000 91. 000 10, 920. 00
1215 203-01590 Front End Loader (Rubber Tire) 86. 000 86. 000
HOUR 0. 000 0. 00
115. 00000 86. 000 9, 890. 00
1220 900- 00006 Added Item (Dol lar)/ 23, 566. 020 23, 566. 020
DOL 0. 000 0. 00
1. 00000 23, 566. 020 23, 566. 02
1225 206-00010 Structure Excavation (Special) 797. 000 797. 000
CcY 0. 000 0. 00
5. 50000 797.000 4, 383. 50
1230 606-21010 End Anchorage (Tensioned Cable Barrier) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
1235 206- 00066 Structure Backfill (Flowable Fly Ash) 54. 400 54. 400
CcY 0. 000 0. 00
75. 00000 54. 400 4, 080. 00
1240 605-82100 Pi pe Edge Drain 700. 000 670. 000
LF 0. 000 0. 00
17. 50000 670. 000 11, 725.00
1245 605-82200 French Drain 300. 000 300. 000
LF 0. 000 0. 00
14. 00000 300. 000 4, 200. 00
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CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1250 605- 84000 Subsurface Drain Qutlet 440. 000 440. 000
LF 0. 000 0. 00
14. 00000 440. 000 6, 160. 00
1255 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 900- 00014 Added Item (Lunp Sun)/ 1. 000 1. 000
LS 0. 000 0. 00
8, 970. 00000 1. 000 8, 970. 00
1265 900- 00014 Added Item (Lunmp Sum)/ Storm Sewer Pipe UWility 1. 000 1. 000
Conflict
LS 0. 000 0. 00
4, 710. 00000 1. 000 4,710. 00
1270 900- 00014 Added Item (Lunp Sum)/ Concrete Headwal | 1. 000 1. 000
LS 0. 000 0. 00
2, 640. 00000 1. 000 2, 640. 00
1280 900- 00007 Added |tem (Each)/ Adjust Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
1285 420-00111 Geotextile (Drainage) (O ass B) Ceotextile 1, 273. 000 1,273.000
(Drainage) (A ass B)
Sy 0. 000 0. 00
3. 55000 1, 273. 000 4,519. 15
1290 900- 00004 Added Item (Cubic Yard)/ Structure Excavation 424. 000 424. 000
(Special)(wvall El)
(9 0. 000 0. 00
7.70000 424. 000 3, 264. 80
1300 700-70042 F/ A Railroad Fl aggi ng Railroad Fl aggi ng 23, 458. 460 16, 255. 750
FA 7,202.710 7,202.71
1. 00000 23, 458. 460 23, 458. 46
1305 208-00033 Sedi nent Trap Sedi ment Trap 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0200 CURRENT AMI  $ 13, 461,859.58$ 1,287, 728. 45 $10, 196, 088. 36



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 17679- ALTBI D3 ESTI MATE RUN 08/ 02/ 2011
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0015 14: 16: 28
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1180 631-10000 *Alternate Bridge Design and Construction (CONCRETE 1. 000 0.830
ALTERNATIVE) LS 0.070 380, 870. 00
5,441, 000. 00000 0. 900 4,896, 900. 00
1275 900- 00014 Added Item (Lunp Sum)/ Re-Design Pier 7 1. 000 1. 000
LS 0. 000 0. 00
22, 259. 00000 1. 000 22, 259. 00
1295 900- 00012 Added Item (Foot)/ Piling Cutoffs 7.000 7.000
LF 0. 000 0. 00
45. 60000 7.000 319. 20

CAT 0300 CURRENT AMI $ 5,463,578.20 $ 380, 870.00$ 4,919, 478. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1185 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
1190 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1195 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
1200 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 119, 000. 00 $ 0.00$ 116, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 19, 044,437.78$ 1,668, 598. 45 $15, 231, 566. 56



